SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:10AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 277  Const Calendar Day: 953 Date: 18-Apr-2012  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:45 AM 06:30 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Compaction =
2012-04-18

Overview of work today:
Cable compaction continued today in the North main-span. Also, compactor #1 was installed atop the
North side-span. See below for a list of labor for this work.

- | arrived at the pier 7 office at 06:45, & was on the bridge at 07:05.
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Cable Compaction — North main-span:

- From 07:00 until 07:45, the crews were being trained in how to install the seizing bands.

- At 07:45, compaction continued down the span from PP44.2, where they stopped at the end of the day
yesterday.

- | periodically checked the pressures during compaction, & kept an eye on the wires while the compaction
shoes were extending to make sure that they do not pinch any wires.

- From 12:00 until 12:30, we had a meeting at the Caltrans connex box to discuss compaction tolerances
& buy-off of measurements. The measurements are to be taken at 20 degrees from vertical & horizontal.
Also, the tolerances in the submittal are to be strictly applied at Cable band areas. In areas outside of
Cable bands, the tolerances are to be more broadly applied while looking more broadly at the quality of the
compacted Cable.

- Note on strap nhumbering system: the seizing bands (straps) are numbered with the panel point number,
& a simple sequence starting at #1. For example, strap #44-1 is the first strap at PP44, & then the strap
numbers increase 44-2, 44-3, etc. When they get to the next panel point down the span, the numbering is
then 46-1 (first strap at PP46).

- Note: At strap #44-8, | made some measurements under load. With jack pressures ranging between
8000 to 9000 psi, the height was 775m & the width was 780mm. After releasing the load, the height was
781mm & the width was 791mm.

- Generally speaking, compaction continued today without any incidents.

- At the end of the shift, they had progressed to strap #46-4. | met with ABF Engineer Andre Markarian, &
| signed the buy-off sheet for the work done today. All areas were acceptable with one exception. The
compacted area at PP44 (Cable band area) was listed as “under review” since it is currently being
discussed at the Cable Acceleration Team meeting.

The readings below were measurements taken by me on at the strap locations. They are after the load
was released, & at a 20 degree rotation.

Strap 44-1: Height = 775mm - Width = 804mm - Cable band
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Strap 44-2: Height = 779mm - Width = 799mm - Cable band
Strap 44-3: Height = 780mm - Width = 795mm - Cable band
Strap 44-4: Height = 778mm - Width = 793mm

Strap 44-5: Height = 782mm - Width = 795mm

Strap 44-6: Height = 780mm - Width = 795mm

Strap 44-7: Height = 782mm - Width = 792mm

Strap 44-8: Height = 781mm - Width = 791mm

Strap 44-9: Height = 779mm - Width = 790mm

Strap 44-10: Height = 782mm - Width = 788mm

Strap 44-11: Height = 779mm - Width = 788mm

Strap 46-1: Height = 776mm - Width = 788mm - Cable band
Strap 46-2: Height = 778mm - Width = 790mm - Cable band
Strap 46-3: Height = 781mm - Width = 791mm - Cable band
Strap 46-4 was installed, but it was still under the compaction roller, so no measurement was taken.
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Other work:
- From 07:00 until 10:30, compactor #1 was installed atop the North side-span. See attached photo.

- From 17:15 until 17:35, | met with Alex Schmitt at the compacted Cable to discuss some details of the
compaction operation.

- At 17:45, | left the bridge.

- From 18:00 until 18:20, | talked with Roman Granados & Warren Collins to update them on the
compaction operation.

- From 18:20 until 18:40, | wrote my diary for the day.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 |:|
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Attachment
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Cable band location marked out ahead of compaction Compactor being installed atop North side-span
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